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NPIC/ TS5G/RED-081-T0
6 March 1970

VEMORANTUM FOR: Chief, Special Contracting & Procurement Staff,
TEEG/NPIC

SUBJECT : Request for Extension of Period of Performance .

Contract

25X1

1, The attached letter, received on b March 1970, from the

, * concerns Contract
Tmproved Rear Projection Screem, It contains a request

Tor & Tour-month extension of the Perlod of Performance, at no increase

in funding,

Be

15X1
15X1

MDD

Investigation, by the Project Monltor, of the causes leading
to thie requeést, Indicates thet & combination of unfortunate circum-
gtances entirely beyond the control of the Contractor was to blame.
Specifically, the transportation and communication 1inks between the
widely separated Uontractor, Sub-Contractor, and Supplier of ravw film
have been the primaty cauges of the slow-down in performance.

3. v o
gosd chance of realizing a superlor screen material, it would appear
that an extension of time would be to the Government's advantage.

k, It is recommended, t that an extension of the Perlod
of Performance under lontract "Improved Resr Projection Screen,”
be granted, with the understanding no additional funds will be
required,

3, In sccordsnce with your verbal request, the Prolect Monitor has
interrogated the Contractor and determined that a contract termination
Zate of 30 June 1970, in lieu of 15 July 1970, would be acceptable,
slthough undesirable,

In viev of the Contractor’s past performance and the unusually

25X1

25X

Ehief, Reséarch & Dngineering DIVIBION,
TEEG

Attachment:

X1

As Stated
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